













Project Timeline

	FEBRUARY				MARCH			
	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
Brainstorming/Planning								
Conduct basic research								
Develop Project Plan								
Create Mockups								
Designing UI & UX								
Initial Project Setup								
Develop Frontend								

	APRIL				MAY			
	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
Develop backend								
Implement Job posting and Search								
Implement user account management								
Testing								
Final adjustments								
Presentation prep								